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San Patricio County, TX
August, 2012

1.0 INTRODUCTION

This seventy-third Monthly Progress Report is submitted in accordance with the Falcon Refinery
Site Administrative Orders on Consent for Removal Action and Remedial Investigation /
Feasibility Study between the U.S. Environmental Protection Agency (U.S. EPA) and National
Oil Recovery Corporation (NORCO). The refinery has been sold to Lazarus Texas Refining I,
LLC (Lazarus) and Lazarus is completing the Removal Action.

This Monthly Progress Report and subsequent reports will address activities associated with
both of the orders.

The next monthly progress report, covering September, 2012 will be submitted on or before
October 10, 2012.

20 COMPLETED ACTIVITIES

2.1 Removal Action Activities

During August the focus of activities was the implementation of the TCEQ permitted irrigation
system to allow the discharge of fluid from Tank 26. Specifically the activities performed during
August included:

o Clarifier was delivered to the site on August 1, 2012;

e Several frac tanks were cleaned by Gruene Environmental Construction Co. to facilitate
removal from the site by Baker;

¢ Notification was sent to the TDSHS on the management/remediation of asbestos on
August 6, 2012;

e System setup to facilitate the transferring/treatment of water from Tank 26 into Tank 12
(piping, hoses and fittings);

e Lazarus received pumps, compressors and procured/delivered material needed for
staffing increases;

e Lazarus increased staffing to 10 employees for site activities;
e Lazarus cleaned frac tanks and conducted housekeeping at the site;
e Transferred water from Tank 26 into an open tank;

e Transferred water and oil from an open tank into Tank 30; and

Lazarus cleaned frac tanks and conducted housekeeping at the site.

To date a total of approximately 7,774,721 gallons of hazardous waste have been removed from
all of the above ground tanks and disposed via deep well injection at Texas Molecular.
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Falcon Refinery
San Patricio County, TX
July 2012

Prior to the beginning of liquid waste disposal in October 2004, the volume of waste in the
above ground storage tanks was measured at 6,844,094 gallons. Apparently due to holes in the
tops of the tanks the volume of waste has increased due to rainfall, since more waste has been
disposed of than was originally measured.

A compilation of hazardous liquid waste disposal is included as Table 1.

2.2 Remedial Investigation / Feasibility Study (RI/FS)

There are no activities to report for the month of August.

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD

Modifications to the treatment process are being made to properly dispose of the waste. A
proposal is extend the period of time for discharge of waste via irrigation is being prepared for
submission to the TCEQ.

4.0 COMMUNITY RELATIONS

The EPA has developed a web site to display information about the Removal Action and RI/FS
activities. Information can be found by going to www.epaosc.net and selecting web sites, then
Region 6 and then the Falcon Refinery Site.

5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD

Additional site workers were hired to accelerate the completion of the Removal Action.

6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS

6.1 Removal Action Work projected for the next two months includes:

o Implement Removal Action Work Plan Addendum No.3;
e Initiation of discharge irrigation system; and
e Continued site maintenance.

6.2 RI/FS Work projected for the next two months includes:
e Assisting the EPA in any way with the RI/FS.

7.0 LABORATORY / MONITORING DATA

There were no analytical results this reporting period.
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Falcon Refinery

San Patricio County, TX

July 2012
Table 1. Hazardous Liquid Waste Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular 6901 Greenwood
Corpus Christi Dr. Corpus Robert
Services, LP Christi, TX 361-852-8284 | TXR000001016 Rodriguez

RQ, HAZARDOUS WASTE LIQUID N.

0.S., 9, UN3082

, 11l (D007, D008, DO18)

Month Volume (gal)
October-04 53,832
November-04 734,763
December-04 879,158

January-05 783,881
February-05 551,444
March-05 565,489
April-05 445,107
May-05 471,311
December-05 42,550
January-06 58,740
February-06 59,140
March-06 0
April-06 29,371
May-06 59,018
June-06 97,151
July-06 118,743
August-06 148,509
September-06 109,908
October-06 86,665
November-06 140,498
December-06 85,813
January-07 118,541
February-07 107,985
March-07 152,493
April-07 121,588
May-07 150,368
June-07 87,900
July-07 143,485
August-07 94,727
September-07 0
October-07 50,298
November-07 151,227
December-07 112,285
January-08 119,353
February-08 88,777
March-08 60,913
April-08 18,695
May-08 25,349
June-08 0
July-08 250,475
August-08 331,248
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Falcon Refinery
San Patricio County, TX

July 2012
September-08 67,923
October-08 0
November-08 0
December-08 0
January-09 0
February-09 0
March-09 0
April-09 0
May-09 0
June-09 0
July-09 0
Total 7,774,721
Table 2. Metal Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA 1D NO. CONTACT
Commercial Metal 4614 Agnes St
Company Corpus Christi, TX | 361-884-4071 None David
RECYCLED METAL
Month Volume (Ibs)
October-04 0
November-04 16,820
December-04 19,640
January-05 31,380
February-05 0
September-11 529,000
October-11 330,400
November-11 461,980
December-11 189,460
January-11 173,380
Total 1,752,060

FIRE EXTINGUISHERS

Month Quantity
December-04 10
Total 10

Industrial Fire & Safety Co. removed 10 fire extinguishers from the job
site. The powder was disposed of properly and the metal went to salvage.
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Falcon Refinery

San Patricio County, TX
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Table 3. Contaminated Soil and Oily Debris Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
P.O. Box 307 Glenda
U.S. Ecology Texas L.P. Robstown, TX 361-387-3518 TXD069452340 Felkner

PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS

Month Volume (cy)
October-04 0
November-04 0
December-04 40
January-05 0
February-05 0
Total 40

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL)

Month Volume (cy)
February-05 15
Total 15

HAZARDOUS WASTE — CAUSTIC TANK BOTTOMS (K169)

Month Quantity (Ib)
October-11 32,860
November-11 24,900
Total 57,760

HAZARDOUS WASTE — TANK BOTTOMS (K169)

Month Quantity (Ib)
January-12 132,260
Total 132,260

Table 4. Oil and Filter Disposal

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular 6901 Greenwood
Corpus Christi Dr Corpus Robert
Services, LP Christi, TX 361-852-8284 TXR000001016 Rodriguez

RECYLCED OIL AND FILTERS

Month

Volume (gal)

January-05

403
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February-05 0
Total 403
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Midstate Environmental | 2203 Tower Road
Services, LLC Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 16,651
February-05 0

Total 16,651
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